COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 15/ 2013

ESTI MATE SUMVARY 10: 20: 35
CONTI D: C18561 ESTI MATE NO 0004 FINL SPEC YR 2005
PCN: 18561- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 60.0  DAYS TI VE ALLOW 60 WORK DAYS
I NSTALL RUMBLE STRI PS AND OTHE PERCENT TIME:  100. 00 ORI G TI VE ALLOW 60 WORK DAYS
PRQJECT NO. MO0504- 065
I NSTALL RUMBLE STRIPS AND OTHE
NAMVE OF RQAD: 050B
PRQIECT COUNTI ES: PUEBLO OTERO
CONTRACTOR:
TONY J. BELTRAMO AND SONS | NCORPORATED PAY PERI OD ENDI NG 01/ 15/ 2013 DATE TI ME STARTED 04/ 16/ 2012
1541 STOCKYARD ROAD DATE LET 12/ 01/ 2011 DATE WORK BEGAN
DATE AWARDED 12/ 16/ 2011 DATE TI ME STOPPED 07/10/ 2012
DATE CONTRACT EXECUTED 01/ 03/ 2012 DATE ACCEPTED 07/ 10/ 2012
PUEBLO CO 81001 719- 544- 4744 DATE NOTI CE TO PROCEED 04/ 16/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 565, 877. 80 PARTI Ol PATI NG $ 504, 191. 80 $ 0.00
AWARD PROJECT AM: $ 471, 308. 50 NON- PARTI CI PATI NG 2, 000. 00 0.00
PERCENT COVPLETE: 89. 45% TOTAL EARNI NGS 506, 191. 80 0.00
FUNDS AVAI LABLE: $ 59, 686. 00 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 506, 191. 80 0.00
TOTAL CLAI VB $ 0.00 RETAI NAGE 0.00 7, 069. 63
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 506, 191. 80 7,069. 63
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 506, 191. 80 7, 069. 63
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 7,069. 63

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18561 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18561-BI D ESTI MATE RUN 01/ 15/ 2013
PRQIECT: MC0504- 065 ESTI MATE NO 0004 10: 20: 35
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00220 Renoval of Asphalt Mat 445. 000 445. 000
Sy 0. 000 0. 00
10. 00000 445. 000 4, 450. 00
0010 202-00250 *Removal of Pavenent Marking 1, 000. 000 0. 000
SF 0. 000 0. 00
2. 00000 0. 000 0. 00
0015 202-01130 Renoval of Guardrail Type 3 50. 000 50. 000
LF 0. 000 0. 00
3. 05000 50. 000 152. 50
0020 202-01140 Renoval of Guardrail Type 4 1, 058. 000 1, 058. 000
LF 0. 000 0. 00
17. 00000 1, 058. 000 17, 986. 00
0025 202- 01300 Renoval of End Anchorage 1. 000 1. 000
EACH 0. 000 0. 00
200. 00000 1. 000 200. 00
0030 208- 00002 Erosion Log (12 Inch) 110. 000 0. 000
LF 0. 000 0. 00
4.00000 0. 000 0. 00
0035 403-00720 Hot M x Asphalt (Patching) (Asphalt) 128. 790 128. 790
TON 0. 000 0. 00
140. 00000 128. 790 18, 030. 60
0040 601-01000 *Concrete Class B 83. 000 64. 000
(% 0. 000 0. 00
255. 00000 64. 000 16, 320. 00
0045 606- 00705 *Quardrail Type 7 (Special) 135. 000 135. 000
LF 0. 000 0. 00
263. 50000 135. 000 35,572. 50
0050 606-01370 *Transition Type 3G 18. 000 18. 000
EACH 0. 000 0. 00
975. 00000 18. 000 17, 550. 00
0055 606- 01460 *Medi an Ter ni nal 9. 000 9. 000
EACH 0. 000 0. 00

3, 135. 00000 9. 000 28, 215. 00



CONTI D C18561 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 18561- BI D ESTI MATE RUN 01/ 15/ 2013
PRQIECT: MC0504- 065 ESTI MATE NO 0004 10: 20: 35
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 606-02003 *End Anchorage (Nonfl ared) 1. 000 1. 000
EACH 0. 000 0. 00
1, 930. 00000 1. 000 1, 930. 00
0065 609-21011 *Qurb and Gutter Type 2 (Section |-M 52. 000 52. 000
LF 0. 000 0. 00
21. 00000 52. 000 1, 092. 00
0070 610- 00030 *Medi an Cover Material (Concrete) 112. 000 92. 000
SF 0. 000 0. 00
9. 75000 92. 000 897. 00
0075 612-00001  Delineator (Type I) 11. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0.00
0080 612-00003  Delineator (Type I11) 11. 000 6. 000
EACH 0. 000 0. 00
25. 00000 6. 000 150. 00
0085 613-01300 3 Inch Electrical Conduit (Plastic) 1, 020. 000 1, 000. 000
LF 0. 000 0. 00
7.00000 1, 000. 000 7,000. 00
0090 613-07039 Pul | Box (30"x48"x18") 2.000 2.000
EACH 0. 000 0. 00
1, 230. 00000 2.000 2,460. 00
0095 614-80391  *Runble Strip (Ginding)(Asphalt) 147, 703. 000 147, 703. 000
LF 0. 000 0. 00
0. 40000 147, 703. 000 59, 081. 20
0100 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
53, 775. 00000 1. 000 53, 775. 00
0105 627-00005 Epoxy Pavement MarKking 2,782.000 2,782.000
GAL 0. 000 0. 00
68. 00000 2,782.000 189, 176. 00
0110 630- 00000 *Fl aggi ng 200. 000 194. 000
HOUR 0. 000 0. 00

18. 50000 194. 000 3, 589. 00



CONTI D C18561 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18561-BI D ESTI MATE RUN 01/ 15/ 2013
PRQJECT: M20504- 065 ESTI MATE NO 0004 10: 20: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 630-00001 *Pilot Car Qperation 100. 000 60. 000
HOUR 0. 000 0. 00
38. 00000 60. 000 2,280.00
0120 630- 00007 *Traffic Control Inspection 24. 000 21.000
DAY 0. 000 0. 00
100. 00000 21. 000 2,100. 00
0125 630-00012 *Traffic Control Managenent 60. 000 56. 000
DAY 0. 000 0. 00
400. 00000 56. 000 22, 400. 00
0130 630-80341 *Construction Traffic Sign (Panel Size A) 18. 000 18. 000
EACH 0. 000 0. 00
45. 00000 18. 000 810. 00
0135 630-80342 *Construction Traffic Sign (Panel Size B) 58. 000 50. 000
EACH 0. 000 0. 00
55. 00000 50. 000 2, 750. 00
0140 630-80348 *Construction Information Sign 4.000 4.000
EACH 0. 000 0. 00
400. 00000 4. 000 1, 600. 00
0145 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 4. 000 2. 000
Type
yee) EACH 0. 000 0. 00
600. 00000 2.000 1, 200. 00
0150 630- 80360 *Drum Channel i zi ng Devi ce 129. 000 129. 000
EACH 0. 000 0. 00
25. 00000 129. 000 3,225.00
0155 630- 80380 *Traffic Cone 300. 000 150. 000
EACH 0. 000 0. 00
8. 00000 150. 000 1, 200. 00
0160 630-80520 *Mobi | e Pavenment Marking Zone 5. 000 4.000
DAY 0. 000 0. 00
250. 00000 4. 000 1, 000. 00
0165 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 2.000 2.000
(Temporary) EACH 0. 000 0. 00
4, 000. 00000 2.000 8, 000. 00



CONTI D C18561 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18561- BI D ESTI MATE RUN 01/ 15/ 2013
PRQIECT: MZ0504- 065 ESTI MATE NO 0004 10: 20: 35
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 700-70010 F/ A M nor Contract Revisions 45, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0175 700-70011 F/ A Partnering 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 563, 877.80 $ 0.00 % 504, 191. 80
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0180 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00
CAT 0400 CURRENT AMT $ 2,000.00 % 0.00 % 2, 000. 00
PRQJIECT TOTAL CURRENT AMI $ 565, 877.80 $ 0.00 % 506, 191. 80




